2010	March	April	Мау	June	July	Aug	Sept	Oct	Nov	Dec
Educate GOC curators										
IJamborees for										
	Ongoing									
ref.genome	Ongoing					document				-
Outreach to New groups			document policy/guidelines for new annotating groups/jamborees (start)			policy/guideli nes for new annotating groups/jambo rees (finish)				
GO Help email	Ongoing									
Enforce Annotation guidelines (absolute checks-annotations are wrong)		phase 1 QC checks for Protein binding annotations	request for QC checks (done)	formulate phase 2 QC checks at camp	request for phase 2 QC checks	Phase1 QC checks in production		phase 2 QC checks in production		
Soft QC checks (annotations that need to be reviewed but not removed)			Gather specs for taxon triggers, matrix checks, other checks from annotation WGs	formulate Soft QC checks, come up with pipeline (schedule for running these scripts etc)				soft QC checks in production		
Documentation of Annotation guidelines		working groups formed		complete at GO camp		Guidelines in production				
Documentation of Evidence code guidelines		Agreed to adopt a new ev_code system	initiate conversation with ECO group and ?	ratify IMP, RCA, IGI	discussion at ISMB work on details		evidence code proposal presented to larger GOC retrofit plan			new ECO in
GAF fileformat		guidelines for GAF2.0 (column 16)	200 group und .	GAF2.0 in production on June 1st continue discussion on col-16 content at camp	on details		rectione plan			production
loading PAINT GAF files			MODs checking file/feedback	discussion at camp		Incorporate PAINT inferences at MODs				
loading other GAF files			intitiate talk with Chris about inter- ontology inferences	send email out to MODs to review/give feedback	establish pipeline (resting place, updating schedule etc)	Incorporate Inter- ontology inferences				
Educate Curators on Ontology development	Ongoing									
AmiGO/QuickGO Displays	Ongoing									